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August 2006

GRANTEE

DATE
APPROVED

GRANT
AMOUNT

ENGINEER

OWNER'S
REPRESENTATIVE

LAST
STAFF SITE
VISIT

PROGRESS

Walker Lake

12/10/97

$1,143,447.00

Eric Byer

Mark Nixon

Jan-06

Land for the new well has been promised by the U.S. Army

Corps of Engineers to the District. The District is attempting
to secure other federal funding to cover the cost of the well

construction.

Gerlach

8/29/01

$840,910.84

ECO:LOGIG/
Farr West

Victoria Williams

May-06

Gerlach was successful in obtaining more funds that were
necessary to cover the higher than anticipated costs for
construction and engineering. Construction of the treatment
plant is complete and the plant is on-line. Staff will do a final
walk-through of the project on August 17, 2006.

Virginia City

8/29/01

$1,503,096.00

CSA

Marylou Waling

The cultural survey revealed artifacts that have limited the
potential area that the BLM will approve for construction. The
project will now install only one tank instead of the two tanks
that were previously planned. The cultural survey is complete
and in review with the BLM. CSA bid the job and received a
single bid of $1.644 million for the tank and necessary site
improvements. The commission rejected the bid as they did
not have funding beyond $1 million. CSA is looking into a
smaller unfinished water tank design or possibly putting in a
new tank for treated rather than untreated water.

Caliente

3/14/02

$2,021,314.72

Amec

Bryan Elkins

Mar-06

The funding agreement for the emergency funds for installing
the two new wells and pump house has not been signed by
Caliente. They are waiting for funding from the State
Emergency Management Department and FEMA for one of
the new wells. The USDA is committing grant funding to the
backup well project. The additional grant funds approved by
the Board in May 2005 will be deobligated in the August 2006
Board meeting.

Walker Irrigation

3/13/02

$4,262,750.00

Farr West

Ken Spooner

There were issues with the low bidder’s bonding company. A
third party review is underway. It appears that the project
estimates that were prepared over four years ago are well
below the current low bid. The District expects to request
additional funding from the Board. Ken Spooner is attempting
to act as the general contractor for this job. The District will
do some of the work themselves and arrange for contractors
for specialty items.
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Kingsbury GID

6/26/02

$5,099,853.00

Amec

Candy Rohr

Aug-06

Phase 1C is complete. A modified (smaller) Phase 1D
project is currently in progress and will use the majority of the
balance of the grant funds. The water tank bid was not
awarded due to the lowest bid being more than double the
engineering estimate and a new design is being
implemented. KGID plans to ask the Board additional funding
at the August 2006 Board meeting.

McGill

9/19/02

$476,018.00

Day
Engineering

Dean Day

Although costs have increased, it appears that they will be
absorbed by the grantee. The well and well building were
approved by BSDW in June 2006. Contractors have installed
100+ meters to date.

Battle Mountain

12/5/02

$3,065,768.71

Shaw
Engineering

Roger Sutton

The project is currently in progress.

Wells

12/5/02

$1,102,310.09

TRW
Engineering

Jolene Supp

July-06

Plans for the pump house and booster station are finalized.
This part of project was bid and is in progress.

Hawthorne PER

12/16/04

$42,500.00

Farr West

Steve Gustafson

No change in status of this project has been reported since
the previous Board meeting. The water audit is complete.
Most of the master plan has been completed, including the
background, existing conditions, proposed improvements,
mapping, water rate analysis, and environmental information.
A water model still needs to be completed. All of the post-
PER work has yet to be accomplished, such as the
environmental report and applications for funding.

Jarbidge

12/16/03

$1,287,700.70

Stantec

Lynn Forsberg

The treatment plant is complete and in operation.
Certification of the plant is currently in progress. Particle
counts are on-going with some fine tuning of the system as
necessary.
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Heppner Subdivision

3/31/04

$1,280,300.00

Washoe
County

John Nelson

The Heppner waterline extensions Phase 3 is complete. BLM
has now completed the Environmental Assessment and has
given the final approval to work on the proposed tank site.
The improvements to Lemmon Valley Well #8 are on hold
until the tank is on line.

The Vidler water importation project, a private project that will
bring water from the southeast corner of Honey Lake to the
northern rim of Lemmon Valley, appears to be moving into
construction before the end of this year. This project may
affect the storage tank in the grant project. A proposal has
been made to increase the planned 600,000 gallon tank to a
1.5-2M gallon tank to support new development east of the
Heppner Subdivision. New development would be
responsible for paying for the increase in storage. A delay in
the construction of the tank approved in the grant may incur
additional costs.

Churchill County

7/20/04

$2,328,408.73

Brown &
Caldwell/
V-Point

Eleanor Lockwood

May-06

The Sand Creek Well and new storage tank are complete.
The County has pre-purchased the water treatment plant.
The distribution system construction is currently in progress.
A bid package for installation of the well house, pump and
associated equipment, and booster pump was bid and work is
starting. Churchill County has submitted a request for
additional funding for the August 2006 Board meeting.

Lovelock Meadows

10/19/04

$2,400,000.00

Farr West

Maurice Nelson

Plans were approved by the USDA, Bureau of Safe Drinking
Water, City of Lovelock and NDOT. Bids will open August 9,
2006. Work should commence in August or early September.

Manhattan PER

10/19/04

$34,000.00

Day
Engineering

Samson Yao

Nye County received additional grant funding at the
November 2005 Board meeting to drill a test well in the area
of a spring that has low arsenic. Day Engineering is working
on the permit from the USFS. The USFS just completed its
response to the State Historic Preservation Office. A permit
for drilling is expected sometime in August 2006.

Golconda GID

1/27/05

$956,478.75

Farr West

Becky Trigg

July-06

The GID is still working with the BLM on permitting. Tri State
Surveying completed the aerial photography. Maps and
staking of the existing waterline from the pole creek spring to
the distribution main in Golconda is complete. Engineering
design is in progress.
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Spanish Springs

1/27/05

$4,000,000.00

Washoe
County

John Nelson

Final inspections on the Phase 1A sewer project are
complete and the first connection was made from septic to
sewer at the beginning of August. Washoe Co expects 212
connections associated with Phase 1A will connect in the
next six months.

Virgin Valley Water
District

1/27/05

$2,000,137.00

Brown, Collins
& Associates

Mike Winters

Mar-06

The Scenic reservoir construction is complete, connected to
distribution system, disinfected and connected to VVWD Well
No. 30. The new coagulation-filtration arsenic treatment
facilities are being redesigned to include lined infiltration
ponds to handle the backwash water. It is expected that
installation of the arsenic treatment facilities will begin in the
fourth quarter 2006.

Sheridan Acres

4/27/05

$1,258,933.56

Douglas
County

Ron Roman

Jun-06

The well is installed and connected to the distribution system.
The well house and carbon dioxide stripper are complete and
on-line. Design of the water tank is in progress.

Goldfield Arsenic
PER

8/04/05

$29,750.00

Lumos

Susan Dudley

Three pilot tests, one bench test, and one computer
simulation have been completed. A new titanium-based
adsorptive media was just introduced by Dow Chemical and
the local representative offered to pilot test for the City for no
charge. The pilot test was done at the end of June. They are
awaiting final test results prior to making their engineering
recommendation. Coagulation-filtration, iron-based
adsorptive media, lanthanum-based adsorptive media and
titanium-based adsorptive media were all tested. A draft PER
is due in August 2006.

Metropolis

1/25/06

$489,467.40

Dyer
Engineering

Vernon Dalton

Jul-06

Phase 1: engineering and permitting grant awarded by the
Board in January 2006. The funding agreement will be
signed when the matching funds from NDOT (or another
source) are obtained. It is anticipated that NDOT will
complete their process by August 2006.

Cave Rock

1/25/06

$476,089.25

Douglas Co

Ed Mason

Grant for the replacement of the Lower Cave Rock tank was
awarded by the Board in January 2006. Engineering design
is in progress.

Moundhouse PER

5/3/06

$12,750.00

Farr West

Mike Workman

The PER is In progress. The County is working with the BLM
for easements. Another engineering company is handling
hydraulic modeling for the county.

Beatty Arsenic PER

5/3/06

$51,850.00

Farr West

Jim Weeks

Beatty has not started, yet. They plan to start in September.

Yerington Arsenic
PER

5/3/06

$47,600.00

Farr West

Dan Newell

Yerington did not start until after the start of the new fiscal
year so that they would have their matching funds. They
should begin within the next couple of months.
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Pershing Co Water 5/3/06 $3,956,282.50 Farr West Benny Hodges Jul-06 The failure of the Rogers Dam in late July 2006 created an
Conservation District emergency need to reallocate grant funds to a temporary
dam and design of a replacement for the Rogers Dam. The
only other elements of this project that will proceed at this
time are the replacement of the diversion structures for the
Old Channel and Union Canals as they have match funding
from the BOR for only the next year.
Kingston 5/3/06 $2,726,309.70 Day Dean Day Kingston has not, yet, signed the funding agreement. They
Engineering are working on Board’s condition to develop a rate structure

that will eliminate the negative operating income.
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